



Australian Government

Department of Health and Ageing

BOWELCANCERSCREENING 

PILOT PROGRAM
An Australian Government Initiative

Screening Monograph No.6/2005

The Australian Bowel Cancer Screening Pilot Program and Beyond:

Final Evaluation Report

October 2005

**Australia's Bowel Cancer Screening Pilot
and Beyond**

FINAL EVALUATION REPORT

**Bowel Cancer Screening Pilot
Monitoring and Evaluation Steering Committee
October 2005**

Reports on the Bowel Cancer Screening Pilot were coordinated by the Bowel Cancer Screening Pilot Monitoring and Evaluation Steering Committee with support from the Screening Section, Targeted Prevention Program Branch, Australian Government Department of Health and Ageing. This report was prepared by Healthcare Management Advisors Pty Ltd.

© Commonwealth of Australia 2005

ISBN 0 642 82811 3

Publications Approval Number 3768

This work is copyright. Apart from any use as permitted under the *Copyright Act 1968*, no part may be reproduced by any process without prior written permission from the Commonwealth. Requests and inquiries concerning reproduction and rights should be addressed to the Commonwealth Copyright Administration, Attorney General's Department, Robert Garran Offices, National Circuit, Barton ACT 2600 or posted at <http://www.ag.gov.au/cca>

Requests for additional copies of this report should be addressed to:

National Mailing and Marketing
11 Tralee Street
Hume ACT
Phone (02) 6269 1000
Fax (02) 6260 2770

Table of contents

1 INTRODUCTION	5
1.1 SCREENING FOR BOWEL CANCER	5
1.2 AN OVERVIEW OF THE BOWEL CANCER SCREENING PILOT	7
1.3 DESCRIPTION OF THE PILOT DESIGN	9
1.4 APPROACH TO THE PILOT EVALUATION	15
1.5 STRUCTURE OF THIS REPORT	16
2 OVERALL EVALUATION FINDINGS	18
2.1 FEASIBILITY	18
2.2 ACCEPTABILITY	23
2.3 COST-EFFECTIVENESS	25
2.4 SUMMARY OF PILOT PARTICIPATION ACTIVITY LEVELS	26
3 PERFORMANCE OF THE REGISTER	28
3.1 BACKGROUND	28
3.2 PERFORMANCE OF REGISTER FUNCTIONS	30
3.3 REGISTER OPERATIONS	33
3.4 REGISTER QUALITY ASSURANCE	34
3.5 REGISTER COST	35
4 IMPACT ON THE TARGET POPULATION	37
4.1 BACKGROUND	38
4.2 PILOT PARTICIPATION RATES	41
4.3 FACTORS INFLUENCING PARTICIPATION	44
4.4 VIEWS ON THE INVITATION PACKAGE AND FOBTs	47
4.5 EFFECT OF REMINDER LETTERS	49
4.6 VIEWS ON THE REFERRAL PROCESS	50
4.7 KNOWLEDGE ABOUT BOWEL CANCER PRE AND POST PILOT	51
4.8 PARTICIPATION BY SPECIFIC POPULATION GROUPS	53
5 PERFORMANCE OF SCREENING TESTS AND PATHOLOGY	61
5.1 BACKGROUND	61
5.2 FOBT SUPPLY DURING THE PILOT	63
5.3 PATHOLOGY ANALYSIS OF FOBTs	64
5.4 POSITIVITY RATES	65
5.5 POSITIVE PREDICTIVE VALUE OF FOBT	67
5.6 PILOT SENSITIVITY	68
5.7 FOBT AND PATHOLOGY QUALITY ASSURANCE	68
6 IMPACT ON GENERAL PRACTITIONERS	69
6.1 BACKGROUND	69
6.2 VIEWS ON PILOT MODEL AND ITS OPERATION	71
6.3 REACTIONS TO THE GP EDUCATION PROGRAM	78
6.4 OPPORTUNITIES TO IMPROVE GP ADMINISTRATION PROCESSES	78
6.5 GP QUALITY ASSURANCE	79
7 IMPACT ON COLONOSCOPY SERVICES	81
7.1 BACKGROUND	81
7.2 RESULTS OF FOLLOW-UP COLONOSCOPY	83
7.3 OBSERVATIONS ON PILOT OPERATIONS	84
7.4 VIEWS ON WORKFORCE IMPACTS	86
7.5 QUALITY ASSURANCE OF FOLLOW-UP COLONOSCOPY	87
7.6 FOLLOW-UP COLONOSCOPY FUNDING ARRANGEMENTS	89

8 PILOT GOVERNANCE, QUALITY AND ORGANISATION ISSUES.....	92
8.1 PILOT GOVERNANCE AND INFRASTRUCTURE	92
8.2 COMMUNITY MOBILISATION AND GP ENGAGEMENT STRATEGIES: AN OVERVIEW	98
8.3 QUALITY ASSURANCE	101
8.4 ORGANISATIONAL ARRANGEMENTS.....	106
9 COST – EFFECTIVENESS OF BOWEL CANCER SCREENING	107
9.1 COST-EFFECTIVENESS OF BOWEL CANCER SCREENING.....	107
9.2 COST-EFFECTIVENESS RELATIVE TO OTHER PROGRAMS	108
10 TOWARDS A NATIONAL PROGRAM	110
10.1 PROGRAM DESIGN FEATURES	112
10.2 DIRECT SERVICE DELIVERY FEATURES.....	115
10.3 SUPPORT AND QUALITY ASSURANCE.....	118
REFERENCES.....	124
APPENDIX A: ABBREVIATIONS AND ACRONYMS	127
APPENDIX B: MEMBERSHIP OF IMPLEMENTATION COMMITTEE AND TASK GROUPS.....	128
APPENDIX C: CONTRIBUTING PROJECTS AND DOCUMENTATION REVIEWED.....	131
APPENDIX D: LIST OF FIGURES AND TABLES.....	134